WWTU Project Payments

As of January 21, 2014 CONTRACT AMOUNT PAYMENTS % CONTRACT PAID
Original Change Orders Current Paid To Date | Payment Request Total
SRF PROJECTS:
1. Western Interceptor - Division |, II, HlLIV,V
Engineer 2001 estimate $12.5 M
Design: Division |11, lif (Greeley & Hansen) $ 830,038.00 | $ 89,00000{% 919,038.00{%  898,111.00 $ 898,111.00 97.72%
Design: Division IV,V (Greeley & Hansen) $ 206,000.00 | $ 21,300.00|$ 227,300.00 | $ 184,723.00 $ 184,723.00 81.27%
Const. Engineering: Division I, Il, Il & IV (Greeley & Hansen) $ 447,000.00 | $ 466,600.00 | $§ 913,60000 %  796,982.00 $ 796,982.00 87.24%
Construction: Division | (Atlas Excavating Inc) $ 2,622,000.00 | $ (10,03059)$ 261196941 % 2,611,970.00 $ 2,611,970.00 100.00%
Construction: Division Il (Atlas Excavating Inc) $ 3,846,947.00 | $ (108,921.85)| $ 3,738,025.15|$% 3,738,025.00 $ 3,738,025.00 100.00%
Construction: Division Il (Atlas Excavating Inc.) $ 1,948,585.00 | $ (35878.15)| $ 1912,706.85|$ 1,912,707.00 $ 1,912,707.00 100.00%
Gambs, Mucker & Bauman $ 10,417.00 $ 10,417.00 | $ 10,417.00 $ 10,417.00
Umbaugh $ 10,000.00 $ 10,000.00 | $ 10,000.00 $ 10,000.00
Ice Mitler $ 16,254.00 $ 16,254.00 | $ 16,254.00 $ 16,254.00
SRF Loan Program $ 1,000.00 $ 1,000.00 | $ 1,000.00 $ 1,000.00
Bingham McHale LLP $ 1,800.00 $ 1,800.00 | $ 1,800.00 $ 1,800.00
Ball State University $ 709.00 $ 709.00 | $ 709.00 $ 709.00
City of West Lafayette (Div IV Constr INDOT reimbursement) $ 2,197,302.00 $ 2,197,302.00 83.17%
2004 SRF LOAN $ 12,380,000.00 | $ 12,380,000.00 | $ - $ 12,380,000.00 100.00%
Gary Brown $ 175.75 $ 17575 | $ 175.75 $ 175.75 100.00%
James Erwin $ 1,204.50 $ 1,20450 | $ 1,204.50 $ 1,204.50 100.00%
Butler,Fairman & Seufert $ 525.00 $ 525.00 1 % 525.00 $ 525.00 100.00%
Greeley & Hansen (cont. of Div IV & V Engineering) $ 193,462.09 $ 193,462.09
Const. Engineering: Add'l Div IV & Div V (Greeley & Hansen) $ 233,100.00 $ 233,100.00|$ 216,918.10 $ 216,918.10 93.06%
Construction: Division IV (INDOT) $ 255984394 | § 8211455|% 2,641,958.49 3% 2,559,843.94 $ 2,559,843.94 96.89%
Construction: Division V (Atlas Excavating Inc.) $ 2,027,600.00 | $ 151,741.00 | $ 2,179,341.00 [ $ 2,007,145.95 $ 2,007,145.95 92.10%
IMPROVEMENT FUND $ 4,979,275.33 | $ - $ 4,979,275.33
TOTALS $ 14,763,199.19 | $ 655,924.96 | $ 15,419,124.15 | $ 15,161,973.33 | § - $ 15,161,973.33
|2 Northside Regional LIt Station and Force Mains
City of West Lafayette (Reimbursements- Greeley Krohn) $ 422,158.00 $ 422,158.00
Bingham Greenebaum Doll $ 37,364.00 $ 37,364.00
O.W. Krohn & Associates $ 9,079.00 $ 9,079.00
Brown Equipment Co. $ 155,000.00 | $ - $ 155,000.00
Jack Doheny Supplies $ 338,859.00 $ 338,859.00
| __Design: (Greeley & Hansen) $ 344,300.00 | $§ 17,00000 | $ 36130000 |$% 19,701.00 | § - $ 19,701.00 116 91%
| Construction Engineering: (Greeley & Hansen) I'$  sp8300p00 & 50830000|% 41192500 § @ 3447500 $ @ 44840000 8%
Construction: (RL Tumer Corp) $ 2,793,000.00 $ 2 ,793,000.00 1 $ 1,068,629.00 | $ - $ 1,068,629.00 38.26%
Construction Retainage: (Stock Yards Bank & Trust) $ 123,783.00 | $ - $ 123,783.00
2012 SRF LOAN $ 4,200,000.00 | $ 2,586,498.00 | $ 34,475.00 | $ 2,620,973.00 62.40%
Design: (Greeley & Hansen) $ 344,300.00 | $ 17,000.00 | $ 361,300.00 | $§  402,699.43 $ 402,699.43 111.46%
IMPROVEMENT FUND $ 344,300.00 | $ 17,000.00 | $ 361,300.00 | $  402,699.43 | $ - $ 402,699.43 | reimb to City by SFR
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WWTU Project Payments

As of January 21, 2014 CONTRACT AMOUNT PAYMENTS % CONTRACT PAID
Original Change Orders Current Paid To Date | Payment Request Total
CAPITAL IMPROVEMENT PLAN PROJECTS:
3. Wet Weather Facility Improvements (LTCP)
Engineering Study: (Wessler & Associates) $ 14,200.00 $ 14,200.00 | $ 14,200.00 $ 14,200.00 100.00%
Design: (Wessler & Associates) $ 52,200.00 $ 52,200.00 | $ 41,760.00 | $ - $ 41,760.00 80.00%
Permit: (Wessler & Associates) $ 4,000.00 $ 4,000.00 $ - 0.00%
IMPROVEMENT FUND $ 70,400.00 | $ - $ 70,400.00 | $ 55,960.00 - $ 55,960.00
4. Plant Capacity Improvements-Aeration Tank Addition
Design Engineering: (Wessler Engineering) $ 135,000.00 $ 135,000.00 | $ 135,000.00 $ 135,000.00 100.00%
Bid Phase: (Wessler Engineering) $ 15,000.00 $ 15,000.00 | § 15,000.00 $ 15,000.00 100.00%
Additional Engineering Services: (Wessler Engineering) $ 53,000.00 $ 53,000.00 | $ 27,127.37 - $ 27,127.37 51.18%
Construction Engineering: (Wessler Engineering) $ 183,000.00 $ 183,000.00 | $  210,322.93 - $ 210,322.93 114.93%
Construction: (Thieneman Construction) $ 1,257,000.00 | $ 1,453.58 |$ 1,258453.58 1% 1,195201.88 $ 1,195,201.88 94.97%
IMPROVEMENT FUND $ 1,643,000.00 $ 1,644,453.58 | $ 1,582,652.18 - $ 1,582,652.18
5. Village Area Sanitary Sewer Master plan
Phase I: Maps (Tbird Design Services Corp.) $ 15,000.00 $ 15,000.00 | $ 15,000.00 $ 15,000.00 100.00%
Phase Ii: Preliminary & Final Master Plan (Tbird Design Svcs) $ 20,000.00 $ 20,000.00 | § 4,542.50 $ 4,542.50 22.71%
IMPROVEMENT FUND $ 35,000.00 $ 35,000.00 | $ 19,542.50 | $ - $ 19,542.50 55.84%
6. CSO Long-term Control Plan
Engineering Services: (Wessler) $ 175,000.00 $ 175,000.00 | $ 153,370.19 $ 153,370.19 87.64%
IMPROVEMENT FUND $ 175,000.00 | $ - $ 17500000 [$ 153,370.19 | $ - $ 153,370.19
7. KCB Water Quality Improvements
Construction: (Atlas Excavating) $ 23148750 | $§ (5454.00) $8 226,03350 8%  226,033.50 3 226,033.50 100.00%
Landscaping: (Roudebush Grading) $ 49,167.25 $ 49,167.251 % 41,100.53 $ 41,100.53 83.59%
Landscaping: (GardenArt) $ 52,384.00 | $ 573.00 | § 52,957.00 | 52,957.00 | § - $ 52,957.00 100.00%
IMPROVEMENT FUND $ 333,038.75 | $ (4,881.00)| $§ 328,157.75|%  320,091.03 | $ - $ 320,091.03
8. Digester Alternative Feedstocks
Professional Services: (Kennedy, Jenks Consulting) $ 24,600.00 $ 24600.001 % 10,453.22 | § - $ 10,453.22 42.49%
IMPROVEMENT FUND $ 24,600.00 | $ - $ 24,600.00 | $ 10,453.22 | $ - $ 10,453.22
9. Cumberland Ave Sanitary Sewer Extension
Design Study: (Greeley & Hansen) $ 25,000.00 $ 25,000.00 | $ 24,035.65 $ 24,035.65 96.14%
Preliminary Engineering: (Greeley & Hansen) $ 187,500.00 | $ 39,66500|9% 227,165.001 9% 190,303.50 | § - $ 190,303.50 83.77%
Construction: (DJ McQuestion & Sons) $ 34,110.00 $ 3411000 $ 31,61000 | $ - $ 31,610.00 92.67%
IMPROVEMENT FUND $ 246,610.00 | $ 39,665.00 | $  286,275.00 |$  245,949.15 | § - $ 245,949.15
10. Cumberland Ave Reconstruction, Phase 2
Construction: (Rieth-Riley) $ 623,62047 | § 109,063.14 |$ 732,683.61|3%  579,479.31 $ 579,479.31 79.09%
IMPROVEMENT FUND $ 623,620.47 | § 109,063.14 | $ 732,683.61|$% 57947931 | § - $ 579,479.31
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WWTU Project Payments

As of January 21, 2014 CONTRACT AMOUNT PAYMENTS % CONTRACT PAID
Original Change Orders Current Paid To Date | Payment Request Total
CAPITAL IMPROVEMENT PLAN PROJECTS:
11. Co-Generation Facilities Expansion - Mircroturbines
Study Phase: (Wessler Engineering) 9,800.00 9,800.00 | $ 7,840.00 7,840.00 80.00%
IMPROVEMENT FUND 9,800.00 | § - 9,800.00 | $ 7,840.00 | § - 7,840.00
12. Northwestern Corridor, Phase 1
Construction: (Milestone Contractors) 186,724.60 | $ - 186,724.60 | $ 162,247.60 162,247.60 86.89%
IMPROVEMENT FUND 186,724.60 | $ - 186,724.60 | $ 162,247.60 | $ - 162,247.60
13. Northwestern Corridor, Phase 2
Construction: (Milestone Contractors) 331,708.40 $ 86,161.05 417,869.45 | $ 387,294.38 | § - 387,294.38 92.68%
IMPROVEMENT FUND 331,708.40 | $ 86,161.05 417,869.45 | $  387,294.38 | § - 387,294.38
14. Yeager Rd Reconstruction, Phase 2
Construction: (Rieth-Riley) 253,677.10 | $ 50,681.00 304,358.10 | $  290,952.89 | § - 290,952.89 95.60%
IMPROVEMENT FUND 253,677.10 | $  50,681.00 304,358.10 | $  290,952.89 | § - 290,952.89
15. Chemical Feed Facilities for Phosphorus Removal
Design: (Wessler Engineering) 76,000.00 76,000.00 | § 30,400.00 | $ - 30,400.00 40.00%
Permit: (Wesseler Engineering) 4,000.00 4,000.00 | $ - - 0.00%
IMPROVEMENT FUND 80,000.00 | $ - 80,000.00 | $ 30,400.00 | $ - 30,400.00
16. Sheraton & Fairway Knolls Lift Station Improvements
Preliminary Engineering: (Greeley & Hansen) 177,500.00 177,500.00 | $ 90,569.70 | $ - 90,569.70 51.03%
IMPROVEMENT FUND 177,500.00 | $ - 177,500.00 | $ 90,569.70 | $ - 90,569.70
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